
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)
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Impact in
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Thru
FY97
($000)

FY97 
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($000)

FY98
Execution
Planned
($000)

FY99
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($000)

RAB BRAC Year NPL/Proposed NPL

 Minnesota

uu   Army - TWIN CITIES ARMY AMMUNITION PLANT / MN521382090800

Progress Planned for FY98-FY99

Refer to page A-192

Progress in FY97

Investigation

Interim Actions

$14,991 $203 $277 $500Sites with Response Complete 2 CONT

FY98-2080** $215,415

11

0

Design

RA-C

RA-O (LTO)

LTM

19 05

7(10) 8(10)

4

2 2

1

19

$15,206 $0 $0 $0

$6,899 $563 $857FUND

FUND

8

14

$22

$63,850 $101 $3,015 $0

$506 $506 $320 $134

Total $105,926 $2,529 $6,443 $2,649

FY03 $2,043

FY02 $4,413

FY01 $3,540

FY00 $4,229

-Relative Risk 
Category

High

Sites in 
Progress

16

Medium 2

Low 3

Not Evaluated 0

1Not Required

24Total Number of Sites

RAB NPL

0 1 7 $4,474 $1,156 $1,974 $1,993

uu   Navy - FRIDLEY NAVAL INDUSTRIAL RESERVE ORDNANCE PLN / MN517002291400

Progress Planned for FY98-FY99

Refer to page A-81

Progress in FY97

Investigation

Interim Actions

$7,078 $195 $159 $98Sites with Response Complete 2

FY98-2014** $30,642

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

3(5) 1(1)

1

0 1

0

2

$2,669 $438 $1,748 $0

$1,649 $12 $02

3

$0

$10,325 $1,840 $3,708 $0

$0 $0 $0 $0

Total $21,721 $2,485 $5,615 $1,878

FY03 $6,644

FY02 $662

FY01 $665

FY00 $1,855

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

5Total Number of Sites

RAB NPL

0 0 3 $0 $0 $0 $1,780

uu   Air Force - DULUTH INTERNATIONAL AIRPORT / MN557282847300

Continuation of cleanup and monitoring activities.

Progress Planned for FY98-FY99

Soil cleanup awarded for sites 17,21 & 25.  Cleanup/LTM 
ongoing at sites 3 & 4.  Monitoring continuing at sites 2,4, & 
10.

Progress in FY97

Investigation

Interim Actions

$3,925 $0 $0 $0Sites with Response Complete 11

FY98-2002** $1,195

0

0

Design

RA-C

RA-O (LTO)

LTM

15 00

2(2) 0(0)

6

4 5

3

0

$74 $0 $0 $0

$1,071 $0 $00

4

$0

$3,072 $92 $0 $0

$38 $0 $93 $16

Total $8,180 $92 $93 $16

FY03 $149

FY02 $100

FY01 $105

FY00 $248

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

4Not Required

15Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   FUDS - FINLAND AFS Z-69 / MN59799F240100

Initiate and complete remedial investigation.

Progress Planned for FY98-FY99

Supplied temporary water supply to residents.  Converted 
contaminated well to monitoring well and constructed new 
well.

Progress in FY97

Investigation

Interim Actions

$1,806 $1,687 $800 $50Sites with Response Complete 2

FY98-2006** $2,708

0

0

Design

RA-C

RA-O (LTO)

LTM

2 02

1(1) 0(0)

1

1 0

0

1

$116 $12 $0 $0

$46 $0 $01

1

$0

$171 $3 $0 $0

$0 $0 $0 $0

Total $2,139 $1,702 $800 $50

FY03 $205

FY02 $1,022

FY01 $102

FY00 $121

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


